
RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0004 Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C 1

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

28 Feb 2017 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 0 0 0 0

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 0 °F / 0 °F

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

03/08/2017 02/28/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

1W91278-16-D-0110  0004

28 Feb 2017 - Tuesday

Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud

Tender Faye Marie 360 00:00

Tender Michael S. 360 00:00

Tender Andy B. 360 00:00

Barge Derrick Barge 0 00:00

Barge Supply Barge 0 00:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 00:00

Skiff Survey Two 230 00:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 24 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

No QC Narratives were reported today
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0004 Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C 2

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

01 Mar 2017 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 0 0 0 0

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 0 °F / 0 °F

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

03/08/2017 02/28/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

2W91278-16-D-0110  0004

01 Mar 2017 - Wednesday

Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud

Tender Faye Marie 360 00:00

Tender Michael S. 360 00:00

Tender Andy B. 360 00:00

Barge Derrick Barge 0 00:00

Barge Supply Barge 0 00:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 00:00

Skiff Survey Two 230 00:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 24 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

No QC Narratives were reported today
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0004 Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C 3

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

02 Mar 2017 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 0 0 0 0

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 0 °F / 0 °F

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

03/08/2017 02/28/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

3W91278-16-D-0110  0004

02 Mar 2017 - Thursday

Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud

Tender Faye Marie 360 00:00

Tender Michael S. 360 00:00

Tender Andy B. 360 00:00

Barge Derrick Barge 0 00:00

Barge Supply Barge 0 00:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 00:00

Skiff Survey Two 230 00:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 24 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

No QC Narratives were reported today
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0004 Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C 4

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

03 Mar 2017 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 0 0 0 0

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 0 °F / 0 °F

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

03/08/2017 02/28/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)

Page 7 of 88



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

4W91278-16-D-0110  0004

03 Mar 2017 - Friday

Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud

Tender Faye Marie 360 00:00

Tender Michael S. 360 00:00

Tender Andy B. 360 00:00

Barge Derrick Barge 0 00:00

Barge Supply Barge 0 00:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 00:00

Skiff Survey Two 230 00:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 24 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

No QC Narratives were reported today
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0004 Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C 5

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

04 Mar 2017 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 0 0 0 0

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 0 °F / 0 °F

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

03/08/2017 02/28/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

5W91278-16-D-0110  0004

04 Mar 2017 - Saturday

Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud

Tender Faye Marie 360 00:00

Tender Michael S. 360 00:00

Tender Andy B. 360 00:00

Barge Derrick Barge 0 00:00

Barge Supply Barge 0 00:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 00:00

Skiff Survey Two 230 00:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 24 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

No QC Narratives were reported today

Page 10 of 88



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0004 Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C 6

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

05 Mar 2017 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 0 0 0 0

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 0 °F / 0 °F

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

03/08/2017 02/28/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

6W91278-16-D-0110  0004

05 Mar 2017 - Sunday

Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud

Tender Faye Marie 360 00:00

Tender Michael S. 360 00:00

Tender Andy B. 360 00:00

Barge Derrick Barge 0 00:00

Barge Supply Barge 0 00:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 00:00

Skiff Survey Two 230 00:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 24 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

No QC Narratives were reported today
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0004 Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C 7

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

06 Mar 2017 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 0 0 0 0

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 0 °F / 0 °F

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

03/08/2017 02/28/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

7W91278-16-D-0110  0004

06 Mar 2017 - Monday

Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud

Tender Faye Marie 360 00:00

Tender Michael S. 360 00:00

Tender Andy B. 360 00:00

Barge Derrick Barge 0 00:00

Barge Supply Barge 0 00:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 00:00

Skiff Survey Two 230 00:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 24 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

No QC Narratives were reported today
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0004 Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C 8

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

07 Mar 2017 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 0 0 0 0

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 0 °F / 0 °F

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

03/08/2017 02/28/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

8W91278-16-D-0110  0004

07 Mar 2017 - Tuesday

Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud

Tender Faye Marie 360 00:00

Tender Michael S. 360 00:00

Tender Andy B. 360 00:00

Barge Derrick Barge 0 00:00

Barge Supply Barge 0 00:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 00:00

Skiff Survey Two 230 00:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 24 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

No QC Narratives were reported today
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0004 Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C 9

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

08 Mar 2017 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 27 0 2 29

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 0 °F / 0 °F

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

264 0

0 0

7 0

MOB DATE DREDGE START DEMOB DATE

03/08/2017 02/28/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

9W91278-16-D-0110  0004

08 Mar 2017 - Wednesday

Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud

Tender Faye Marie 360 24:00

Tender Michael S. 360 24:00

Tender Andy B. 360 24:00

Barge Derrick Barge 0 00:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 00:00

Skiff Survey Two 230 00:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 24 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
Begin Mobilization Bar to Bar

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0004 Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C 10

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

09 Mar 2017 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 27 0 2 29

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 0 °F / 0 °F

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

791 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

03/08/2017 02/28/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

10W91278-16-D-0110  0004

09 Mar 2017 - Thursday

Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud

Tender Faye Marie 360 24:00

Tender Michael S. 360 24:00

Tender Andy B. 360 24:00

Barge Derrick Barge 0 00:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 00:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 24 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
Continue Mobilization Bar to Bar

Completed BD Surveys for Section 1 (C/L STA. 1280+00 to C/L STA. 1260+00), and D/A 10 (C/L STA. 00+00 to C/L STA. 70+00)

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge

Page 20 of 88



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0004 Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C 11

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

10 Mar 2017 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 27 0 2 29

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 0 °F / 0 °F

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

142 0

0 0

6 0

MOB DATE DREDGE START DEMOB DATE

03/08/2017 02/28/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

11W91278-16-D-0110  0004

10 Mar 2017 - Friday

Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud

Tender Faye Marie 360 24:00

Tender Michael S. 360 24:00

Tender Andy B. 360 24:00

Barge Derrick Barge 0 12:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 24 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
Finish Mobilization Bar to Bar.  Begin Intermediate Mobilization of Pipeline

Held Preparatory Phase Meeting for Safety, Mobilization, Surveying, Dredging, & Placement Activity at Irvington Site Office, Mobile AL 
from 10:00AM to 11:00AM

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
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W91278-16-D-0110  0004 Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C 12

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

11 Mar 2017 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 27 0 2 29

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 0 °F / 0 °F

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

142 0

0 0

6 0

MOB DATE DREDGE START DEMOB DATE

03/08/2017 02/28/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

12W91278-16-D-0110  0004

11 Mar 2017 - Saturday

Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud

Tender Faye Marie 360 24:00

Tender Michael S. 360 24:00

Tender Andy B. 360 24:00

Barge Derrick Barge 0 12:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 12:00

Skiff Survey Two 230 00:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 24 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
Continued Intermediate Mobilization Efforts

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0004 Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C 13

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

12 Mar 2017 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 27 0 2 29

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 0 °F / 0 °F

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

142 0

0 0

6 0

MOB DATE DREDGE START DEMOB DATE

03/08/2017 02/28/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

13W91278-16-D-0110  0004

12 Mar 2017 - Sunday

Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud

Tender Faye Marie 360 24:00

Tender Michael S. 360 24:00

Tender Andy B. 360 24:00

Barge Derrick Barge 0 12:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 12:00

Skiff Survey Two 230 00:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 24 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
Continued Intermediate Mobilization Efforts.  23 Hour Day

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0004 Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C 14

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

13 Mar 2017 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 1280+80 to C/L STA. 1276+65

D/A 10 18,813 18,813
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 50 0 0 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________10 16

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

23:30

00:00

1

0

13:00

00:00

Beacon 22

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 51 °F / 60 °F 9 26

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

170

415

0

415

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,040 0 1,000

4,040

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

18,813 15,678

0 0

18,813 15,678

1,647.85 1,373.26

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

843 843

0 0

16 16

MOB DATE DREDGE START DEMOB DATE

03/08/2017 02/28/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

48 %

11 25

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 25

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 10

MOVING OUT OF WAY OF TRAFFIC 0 40

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 1 15

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

5 %

12 40
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
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DREDGE
DATE

14W91278-16-D-0110  0004

13 Mar 2017 - Monday

Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud

Tender Faye Marie 360 24:00

Tender Michael S. 360 24:00

Tender Andy B. 360 24:00

Barge Derrick Barge 0 12:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 12:00

Barge Crane Barge 108 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 11 20

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

11 20

24 0

47 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud began dredging Section 1 downstation at 11:20 from C/L STA. 1280+80 to C/L STA. 1276+65 for a total advance of 415' 
with a NET 15,678 CY's and a GROSS 18,813 CY's discharged into D/A 10.

Installed and calibrated Hazen Tide Gauge to U.S.A.C.E. Gauge on Beacon 22.

Inspector requested BD surveys include a copy of unsmoothed cross sections and to exclude sideslopes from volume calculations.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
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W91278-16-D-0110  0004 Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C 15

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

14 Mar 2017 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 1276+65 to C/L STA. 1271+24

D/A 10 24,525 43,338
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 50 0 0 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________10 16

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

16:00

00:00

1

0

07:00

00:00

Beacon 22

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 46 °F / 60 °F 9 35

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

170

541

415

956

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,040 0 1,000

4,040

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

24,525 20,438

18,813 15,678

43,338 36,116

1,381.69 1,151.44

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,884 4,884

0 0

21 21

MOB DATE DREDGE START DEMOB DATE

03/08/2017 02/28/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

74 %

17 45

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 45

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 10

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 10

MISCELLANEOUS (EXPLAIN IN REMARKS) 3 50

TOTAL NON-EFFECTIVE TIME 4 55

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

20 %

22 40
(CHARGEABLE TO COST OF WORK)
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PAGE NO.

DREDGE
DATE

15W91278-16-D-0110  0004

14 Mar 2017 - Tuesday

Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud

Tender Faye Marie 360 24:00

Tender Michael S. 360 24:00

Tender Andy B. 360 24:00

Barge Derrick Barge 0 12:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 12:00

Barge Crane Barge 108 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 1 20

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

1 20

24 0

6 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued dredging Section 1 downstation from C/L STA. 1276+65 to C/L STA. 1271+24 for a total advance of 541' with a 
NET 20,438 CY's and a GROSS 24,525 CY's discharged into D/A 10.

MISCELLANEOUS
(Distribution of Work)  Pumped Water, due to Weather.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0004 Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C 16

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

15 Mar 2017 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 1271+24 to C/L STA. 1265+02

D/A 10 28,197 71,535
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 50 0 0 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________10 16

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

02:00

00:00

1

0

15:00

00:00

Beacon 22

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 42 °F / 60 °F 9 20

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

170

622

956

1,578

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,040 0 1,000

4,040

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

28,197 23,498

43,338 36,116

71,535 59,614

1,503.84 1,253.23

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,633 2,633

0 0

22 22

MOB DATE DREDGE START DEMOB DATE

03/08/2017 02/28/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

78 %

18 45

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 45

CLEARING PUMP AND PUMP LINES 0 40

CLEARING CUTTER OR SUCTION HEAD 0 45

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 45

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 2 55

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

12 %

21 40
(CHARGEABLE TO COST OF WORK)
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

16W91278-16-D-0110  0004

15 Mar 2017 - Wednesday

Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud

Tender Faye Marie 360 24:00

Tender Michael S. 360 24:00

Tender Andy B. 360 24:00

Barge Derrick Barge 0 12:00

Barge Supply Barge 0 24:00

Skiff Survey Two 230 12:00

Barge Spill Barge 0 12:00

Barge Crane Barge 108 0 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 2 5

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 15

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

2 20

24 0

10 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued dredging Section 1 downstation from C/L STA. 1271+24 to C/L STA. 1265+02 for a total advance of 622' with a 
NET 23,498 CY's and a GROSS 28,197 CY's discharged into D/A 10.

MISCELLANEOUS
Miscellaneous;  Replaced gasket on Pontoon Line.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0004 Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C 17

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

16 Mar 2017 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 30 0 4 34

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)(Section 1) C/L STA. 1265+02 to C/L STA. 

1260+00.  (Section 2) C/L STA. 1260+00 to D/A 10 34,952 106,487
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 50 0 0 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________10 16

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

16:30

00:00

1

0

13:00

00:00

Beacon 6 and 22

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 40 °F / 60 °F 9 18

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

170

771

1,578

2,349

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,040 0 1,000

4,040

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

34,952 29,127

71,535 59,614

106,487 88,741

1,691.23 1,409.37

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,299 4,299

0 0

22 22

MOB DATE DREDGE START DEMOB DATE

03/08/2017 02/28/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

86 %

20 40

HANDLING PIPE LINES 0 20

HANDLING ANCHOR LINES 0 45

CLEARING PUMP AND PUMP LINES 1 20

CLEARING CUTTER OR SUCTION HEAD 0 30

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 25

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 3 20

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

14 %

24 0
(CHARGEABLE TO COST OF WORK)
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

17W91278-16-D-0110  0004

16 Mar 2017 - Thursday

Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud

Tender Faye Marie 360 24:00

Tender Michael S. 360 24:00

Tender Andy B. 360 24:00

Barge Derrick Barge 0 12:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 12:00

Barge Crane Barge 108 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud completed dredging Section 1 Downstation from C/L STA. 1265+02 to C/L STA. 1260+00 for a total advance of 502' with a 
NET 18,964 CY's and a GROSS 22,757 CY's discharged into D/A 10.

E. Stroud Started dredging Section 2 Downstation from C/L STA. 1260+00 to C/L STA. 1257+31 for a total advance of 269' with a 
NET 10,162 CY's and a GROSS 12,195 CY's discharged into D/A 10

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0004 Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C 18

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

17 Mar 2017 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 30 0 4 34

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)(Section 2) C/L STA. 1257+31 to C/L STA. 

1250+29 D/A 10 31,824 138,311
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 50 0 0 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________10 16

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

16:30

00:00

1

0

13:00

00:00

Beacon 6 and 22

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 45 °F / 65 °F 9 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

170

702

2,349

3,051

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,040 0 1,000

4,040

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

31,824 26,520

106,487 88,741

138,311 115,261

1,890.53 1,575.45

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,280 3,280

0 0

35 35

MOB DATE DREDGE START DEMOB DATE

03/08/2017 02/28/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

71 %

16 50

HANDLING PIPE LINES 3 0

HANDLING ANCHOR LINES 0 55

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 5

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 25

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 4 25

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

18 %

21 15
(CHARGEABLE TO COST OF WORK)
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

18W91278-16-D-0110  0004

17 Mar 2017 - Friday

Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud

Tender Faye Marie 360 24:00

Tender Michael S. 360 24:00

Tender Andy B. 360 24:00

Barge Derrick Barge 0 12:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 12:00

Barge Crane Barge 108 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 2 45

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

2 45

24 0

11 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued dredging Section 2 from C/L STA. 1257+31 to C/L STA. 1250+29 for a total advance of 702' with a NET 26,520 
CY's and a GROSS 31,824 CY's discharged into D/A 10.

E. Stroud Started dredging Section 2 Downstation from C/L STA. 1260+00 to C/L STA. 1257+31 for a total advance of 269' with a 
NET 10,162 CY's and a GROSS 12,195 CY's discharged into D/A 10

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0004 Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C 19

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

18 Mar 2017 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 30 0 4 34

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)(Section 2) C/L STA. 1250+29 to C/L STA. 

1242+24 D/A 10 36,493 174,804
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 50 0 0 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________10 16

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

02:00

00:00

1

0

12:30

00:00

Beacon 6 and 22

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 58 °F / 72 °F 9 18

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

170

805

3,051

3,856

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,120 0 1,000

4,120

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

36,493 30,411

138,311 115,261

174,804 145,672

2,502.38 2,085.33

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,775 2,775

0 0

37 37

MOB DATE DREDGE START DEMOB DATE

03/08/2017 02/28/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

61 %

14 35

HANDLING PIPE LINES 5 5

HANDLING ANCHOR LINES 0 40

CLEARING PUMP AND PUMP LINES 1 20

CLEARING CUTTER OR SUCTION HEAD 0 30

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 1 10

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 8 45

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

36 %

23 20
(CHARGEABLE TO COST OF WORK)
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

19W91278-16-D-0110  0004

18 Mar 2017 - Saturday

Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud

Tender Faye Marie 360 24:00

Tender Michael S. 360 24:00

Tender Andy B. 360 24:00

Barge Derrick Barge 0 12:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 12:00

Barge Crane Barge 108 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 40

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 40

24 0

3 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued dredging Section 2 from C/L STA. 1250+29 to C/L STA. 1242+24 for a total advance of 805' with a NET 30,411 
CY's and a GROSS 36,493 CY's discharged into D/A 10.

MISCELLANEOUS
(MISSCLLAOEOUS)  a)  CHANGE GASKET in Pontoon Line.        (40 min)
                                    b)  Check for Plug/Trash in Discharge Line.  (5 hrs 05 min)

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge

SSHO inspected the Spill Barge, Engine Room; and assisted with Training.
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0004 Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C 20

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

19 Mar 2017 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 30 0 4 34

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)(Section 2) C/L STA. 1250+29 to (Section 3) 

C/L STA. 12431+57 D/A 10, D/A 9 48,371 223,175
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 50 0 0 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________10 16

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

02:00

00:00

1

0

15:30

00:00

Beacon 6 and 22

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 60 °F / 68 °F 9 16

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

170

1,067

3,856

4,923

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,940 0 0

3,940

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

48,371 40,309

174,804 145,672

223,175 185,981

2,817.73 2,348.10

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,318 4,318

0 0

29 29

MOB DATE DREDGE START DEMOB DATE

03/08/2017 02/28/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

71 %

17 10

HANDLING PIPE LINES 2 0

HANDLING ANCHOR LINES 1 10

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 40

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 3 50

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

16 %

21 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

20W91278-16-D-0110  0004

19 Mar 2017 - Sunday

Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud

Tender Faye Marie 360 24:00

Tender Michael S. 360 24:00

Tender Andy B. 360 24:00

Barge Derrick Barge 0 12:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 12:00

Barge Crane Barge 108 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 3 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

3 0

24 0

13 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued dredging Section 2 and 3 from C/L STA. 1242+24 to C/L STA. 1231+57 for a total advance of 1,067' with a NET 
40,309 CY's and a GROSS 48,371 CY's discharged into D/A 10 and D/A 9.

MISCELLANEOUS
(Major Repairs)  Broke Stbd Spud Cable and Re-Chock Spuds.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge

USACE NIGHT INSPECTOR NOTED THE FOLLOWING SAFETY DEFICIENCIES:
1)  Spill Barge Operator needs Ear Protection
2)  Spill Barge Operator needs Eye protection
3)  Spill Barge Swing Anchor Buoy not Lighted
4)  Battery Charging Station has NO face Shield or Gloves
5)  12v battery laying on deck (needs to be in corrosive)
6)  Nighttime Crew needs body lights (on order)
7)  Confined Space needs painted in Eyewash Area.
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W91278-16-D-0110  0004 Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C 21

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

20 Mar 2017 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 30 0 4 34

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 1231+57 to C/L STA. 1219+31

 D/A 9 55,579 278,754
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 50 0 0 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________10 16

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

02:00

00:00

1

0

15:30

00:00

Beacon 6 and 22

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 61 °F / 66 °F 9 SE 19

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

170

1,226

4,923

6,149

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,860 0 0

3,860

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

55,579 46,316

223,175 185,981

278,754 232,297

2,744.64 2,287.21

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,584 3,584

0 0

38 38

MOB DATE DREDGE START DEMOB DATE

03/08/2017 02/28/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

84 %

20 15

HANDLING PIPE LINES 0 25

HANDLING ANCHOR LINES 1 15

CLEARING PUMP AND PUMP LINES 0 30

CLEARING CUTTER OR SUCTION HEAD 0 10

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 20

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 2 40

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

11 %

22 55
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

21W91278-16-D-0110  0004

20 Mar 2017 - Monday

Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud

Tender Faye Marie 360 24:00

Tender Michael S. 360 24:00

Tender Andy B. 360 24:00

Barge Derrick Barge 0 12:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 12:00

Barge Crane Barge 108 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 1 5

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

1 5

24 0

5 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued dredging Section 3 from C/L STA. 1231+57 to C/L STA. 1219+31 for a total advance of 1,226' with a NET 
46,316 CY's and a GROSS 55,579 CY's discharged into D/A 9.

Levermen instructed to slow down swing and hold in corners longer, per Captain and QA Verbal Orders.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge

NOTED THE FOLLOWING SAFETY DEFICIENCIES:
1)  Rope needs replacing on Tender FAYE MARIE (Pending)
2)  Emergency Light needs a battery on Tender FAYE MARIE.  (Complete)
3)  Cracked rear window needs replacing on Tender MICHAEL S.  (Ordered)
4)  Bilge Pump Discharge leaking on Starboard Main Deck of Dredge. (Pending)
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W91278-16-D-0110  0004 Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C 22

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

21 Mar 2017 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 30 0 4 34

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 1219+31 to C/L STA. 1207+16

 D/A 9 55,080 333,834
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 50 0 0 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________10 16

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

02:00

00:00

1

0

15:30

00:00

Beacon 6 and 22

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 70 °F / 80 °F 9 W20

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

170

1,215

6,149

7,364

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,620 0 0

3,620

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

55,080 45,900

278,754 232,297

333,834 278,197

2,571.83 2,143.19

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,901 2,901

0 0

35 35

MOB DATE DREDGE START DEMOB DATE

03/08/2017 02/28/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

89 %

21 25

HANDLING PIPE LINES 0 15

HANDLING ANCHOR LINES 1 10

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 50

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 20

TOTAL NON-EFFECTIVE TIME 2 35

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

11 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

22W91278-16-D-0110  0004

21 Mar 2017 - Tuesday

Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud

Tender Faye Marie 360 24:00

Tender Michael S. 360 24:00

Tender Andy B. 360 24:00

Barge Derrick Barge 0 12:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 12:00

Barge Crane Barge 108 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued dredging Section 4 from C/L STA. 1219+31 to C/L STA. 1207+16 for a total advance of 1215' with a NET 45,900 
CY's and a GROSS 55,080 CY's discharged into D/A 9.    

Levermen instructed to slow down swing and hold in corners longer, per Captain and QA Verbal Orders.

20 Min of 70% pay from fuel barge pulling along side the dredge to fuel up.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge

NOTED THE FOLLOWING SAFETY DEFICIENCIES:
1)  Rope needs replacing on Tender FAYE MARIE (Pending)
2)  Emergency Light needs a battery on Tender FAYE MARIE.  (Complete)
3)  Cracked rear window needs replacing on Tender MICHAEL S.  (Ordered)
4)  Bilge Pump Discharge leaking on Starboard Main Deck of Dredge. (Pending)

Potable H2o has been tested by third party, awaiting results.
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W91278-16-D-0110  0004 Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C 23

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

22 Mar 2017 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 33 0 4 37

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 1207+16 to C/L STA. 1197+08

 D/A 9 45,696 379,530
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 50 0 0 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________10 16

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

04:00

00:00

1

0

17:00

00:00

Beacon 6 and 22

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 65 °F / 85 °F 10 21

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

170

1,008

7,364

8,372

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,700 0 0

3,700

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

45,696 38,080

333,834 278,197

379,530 316,277

2,294.36 1,911.97

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,894 3,894

0 0

34 34

MOB DATE DREDGE START DEMOB DATE

03/08/2017 02/28/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

82 %

19 55

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 1 10

CLEARING PUMP AND PUMP LINES 0 30

CLEARING CUTTER OR SUCTION HEAD 0 25

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 55

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 3 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

13 %

22 55
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

23W91278-16-D-0110  0004

22 Mar 2017 - Wednesday

Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud

Tender Faye Marie 360 24:00

Tender Michael S. 360 24:00

Tender Andy B. 360 24:00

Barge Derrick Barge 0 12:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 12:00

Barge Crane Barge 108 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 1 5

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

1 5

24 0

5 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued dredging Section 4 into Section 5 from C/L STA. 1207+16 to C/L STA. 1197+08 for a total advance of 1008' with 
a NET 38,080 CY's and a GROSS 45,696 CY's discharged into D/A 9.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0004 Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C 24

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

23 Mar 2017 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 32 0 5 37

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 1197+08 to C/L STA. 1189+99

 D/A 9 32,141 411,671
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 50 0 0 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________10 16

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

03:00

00:00

2

0

20:00

00:00

Beacon 22

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 59 °F / 77 °F 10 28

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

170

709

8,372

9,081

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,700 0 0

3,700

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

32,141 26,784

379,530 316,277

411,671 343,061

2,295.79 1,913.14

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,461 4,461

0 0

23 23

MOB DATE DREDGE START DEMOB DATE

03/08/2017 02/28/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

58 %

14 0

HANDLING PIPE LINES 0 40

HANDLING ANCHOR LINES 1 0

CLEARING PUMP AND PUMP LINES 0 5

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 7 10

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 1 5

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 10 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

42 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

24W91278-16-D-0110  0004

23 Mar 2017 - Thursday

Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud

Tender Faye Marie 360 24:00

Tender Michael S. 360 24:00

Tender Andy B. 360 24:00

Barge Derrick Barge 0 12:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 12:00

Barge Crane Barge 108 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued dredging Section 5 from C/L STA. 1197+08 to C/L STA. 1189+99 for a total advance of 709' with a NET 26,784 
CY's and a GROSS 32,141 CY's discharged into D/A 9.  At 16:50 the dredge began pumping water on Weather Standby (Wind & 
Seas 3' - 5')

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0004 Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C 25

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

24 Mar 2017 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 32 0 5 37

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 1189+99

 D/A 9 0 411,671
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 50 0 0 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________10 16

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

06:00

00:00

2

0

20:00

00:00

Beacon 22

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 69 °F / 76 °F 10 28

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

170

0

9,081

9,081

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,700 0 0

3,700

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

411,671 343,061

411,671 343,061

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,546 3,546

0 0

24 24

MOB DATE DREDGE START DEMOB DATE

03/08/2017 02/28/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

25W91278-16-D-0110  0004

24 Mar 2017 - Friday

Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud

Tender Faye Marie 360 24:00

Tender Michael S. 360 24:00

Tender Andy B. 360 24:00

Barge Derrick Barge 0 12:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 12:00

Barge Crane Barge 108 0 12:00

Skiff Survey Two 230 00:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued pumping water on Weather Standby (Wind & Seas 3' - 5')

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0004 Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C 26

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

25 Mar 2017 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 32 0 5 37

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 1189+99

 D/A 9 0 411,671
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 50 0 0 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________10 16

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

09:00

00:00

2

0

01:00

00:00

Beacon 22

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 62 °F / 77 °F 2 35

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

170

0

9,081

9,081

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,700 0 0

3,700

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

411,671 343,061

411,671 343,061

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,683 3,683

0 0

24 24

MOB DATE DREDGE START DEMOB DATE

03/08/2017 02/28/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 5

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 23 55

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

26W91278-16-D-0110  0004

25 Mar 2017 - Saturday

Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud

Tender Faye Marie 360 24:00

Tender Michael S. 360 24:00

Tender Andy B. 360 24:00

Barge Derrick Barge 0 12:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 12:00

Barge Crane Barge 108 0 12:00

Skiff Survey Two 230 00:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued pumping water on Weather Standby (Wind & Seas 3' - 5')

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0004 Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C 27

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

26 Mar 2017 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 32 0 5 37

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 1189+99 to C/L STA. 1184+45

 D/A 9 25,115 436,786
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 50 0 0 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________10 16

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

07:00

00:00

2

0

21:30

00:00

Beacon 22

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Previous Weather - Critical Delay 62 °F / 77 °F 10 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

170

554

9,081

9,635

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,700 0 0

3,700

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

25,115 20,929

411,671 343,061

436,786 363,990

2,575.90 2,146.56

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,755 2,755

0 0

35 35

MOB DATE DREDGE START DEMOB DATE

03/08/2017 02/28/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

41 %

9 45

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 20

CLEARING CUTTER OR SUCTION HEAD 0 15

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 6 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 2 55

WAITING FOR ATTENDANT PLANT 3 30

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 40

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 5

TOTAL NON-EFFECTIVE TIME 14 15

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

59 %

24 0
(CHARGEABLE TO COST OF WORK)
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PAGE NO.

DREDGE
DATE

27W91278-16-D-0110  0004

26 Mar 2017 - Sunday

Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud

Tender Faye Marie 360 24:00

Tender Michael S. 360 24:00

Tender Andy B. 360 24:00

Barge Derrick Barge 0 12:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued pumping water on Weather Standby until 06:00.  Retreived Spill Barge from Fleeting Area, Repaired Leaks in 
Pontoons caused by weather, and resumed dredging Section 5 downstation at 12:25 from C/L STA. 1189+99 to C/L STA. 1184+45 
for a total advance of 554' with a NET 20,929 CY's and a GROSS 25,115 CY's discharged into D/A 9.  (Dredging with 500' of 
Floating Plastic Pipeline.)

5 Mins Miscellaneous downtime - Pump Water to Warm Up Engine at 21:55

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0004 Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C 28

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

27 Mar 2017 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 32 0 5 37

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 1184+45 to C/L STA. 1172+83

 D/A 9 52,677 489,463
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 50 0 0 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________10 16

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

08:00

00:00

2

0

03:00

00:00

Beacon 22

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 71 °F / 78 °F 10 20

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

170

1,162

9,635

10,797

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,700 0 0

3,700

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

52,677 43,898

436,786 363,990

489,463 407,888

2,528.50 2,107.10

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,953 3,953

0 0

33 33

MOB DATE DREDGE START DEMOB DATE

03/08/2017 02/28/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

87 %

20 50

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 1 30

CLEARING PUMP AND PUMP LINES 0 10

CLEARING CUTTER OR SUCTION HEAD 0 15

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 1 55

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

8 %

22 45
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

28W91278-16-D-0110  0004

27 Mar 2017 - Monday

Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud

Tender Faye Marie 360 24:00

Tender Michael S. 360 24:00

Tender Andy B. 360 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 1 15

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

1 15

24 0

5 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued dredging Sections 5 - 6 downstation from C/L STA. 1184+45 to C/L STA. 1172+83 for a total advance of 1,162' 
with a NET 43,898 CY's and a GROSS 52,677 CY's discharged into D/A 9.  (Dredging with 500' of Floating Plastic Pipeline.)

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0004 Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C 29

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

28 Mar 2017 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 32 0 5 37

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 1172+83 to C/L STA. 1161+49

 D/A 9 51,408 540,871
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 50 0 0 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________10 16

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

18:30

00:00

2

0

02:00

00:00

Beacon 22

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 70 °F / 80 °F 10 14

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

170

1,134

10,797

11,931

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,700 0 0

3,700

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

51,408 42,840

489,463 407,888

540,871 450,728

2,693.87 2,244.89

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,951 3,951

0 0

39 39

MOB DATE DREDGE START DEMOB DATE

03/08/2017 02/28/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

79 %

19 5

HANDLING PIPE LINES 1 10

HANDLING ANCHOR LINES 1 40

CLEARING PUMP AND PUMP LINES 0 15

CLEARING CUTTER OR SUCTION HEAD 0 10

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 3 15

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

14 %

22 20
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

29W91278-16-D-0110  0004

28 Mar 2017 - Tuesday

Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud

Tender Faye Marie 360 24:00

Tender Michael S. 360 24:00

Tender Andy B. 360 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 1 40

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

1 40

24 0

7 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued dredging Section 6 downstation from C/L STA. 1172+83 to C/L STA. 1161+49 for a total advance of 1,134' with a 
NET 42,840 CY's and a GROSS 51,408 CY's discharged into D/A 9.  (Dredging with 500' of Floating Plastic Pipeline.)

MISCELLANEOUS
Pull Spill Barge back into D/A 9 at 22:00 (1 hour, 40 mins.)

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0004 Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C 30

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

29 Mar 2017 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 32 0 5 37

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 1161+49 to C/L STA. 1151+42

 D/A 9 32,051 572,922
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 50 0 0 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________10 16

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

18:00

00:00

2

0

10:00

00:00

Beacon 22

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 71 °F / 80 °F 10 25

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

170

707

11,931

12,638

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,700 0 0

3,700

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

32,051 26,709

540,871 450,728

572,922 477,437

1,694.33 1,411.93

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,801 2,801

0 0

16 16

MOB DATE DREDGE START DEMOB DATE

03/08/2017 02/28/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

78 %

18 55

HANDLING PIPE LINES 0 40

HANDLING ANCHOR LINES 0 45

CLEARING PUMP AND PUMP LINES 0 45

CLEARING CUTTER OR SUCTION HEAD 0 40

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 40

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 3 30

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

15 %

22 25
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

30W91278-16-D-0110  0004

29 Mar 2017 - Wednesday

Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud

Tender Faye Marie 360 24:00

Tender Michael S. 360 24:00

Tender Andy B. 360 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 1 35

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

1 35

24 0

7 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued dredging Section 6 & 7 downstation from C/L STA. 1161+49 to C/L STA. 1154+42 for a total advance of 707' 
with a NET 26,709 CY's and a GROSS 32,051 CY's discharged into D/A 9, & D/A 8.  (Dredging with 500' of Floating Plastic 
Pipeline.)

MISCELLANEOUS
Fuel Barge Alongside from 02:10 to 06:20

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0004 Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C 31

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

30 Mar 2017 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 32 0 5 37

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 1154+42to C/L STA. 1148+63

 D/A 9 26,248 599,170
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 50 0 0 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________10 16

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

18:30

00:00

2

0

11:00

00:00

Beacon 22

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 64 °F / 77 °F 7 30

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

170

579

12,638

13,217

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,700 0 0

3,700

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

26,248 21,873

572,922 477,437

599,170 499,310

1,406.14 1,171.77

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,482 4,482

0 0

22 22

MOB DATE DREDGE START DEMOB DATE

03/08/2017 02/28/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

78 %

18 40

HANDLING PIPE LINES 0 35

HANDLING ANCHOR LINES 0 40

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 2 50

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 1 15

TOTAL NON-EFFECTIVE TIME 5 20

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

22 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

31W91278-16-D-0110  0004

30 Mar 2017 - Thursday

Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud

Tender Faye Marie 360 24:00

Tender Michael S. 360 24:00

Tender Andy B. 360 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Skiff Survey Two 230 00:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued dredging Section 7 downstation from C/L STA. 1154+42 to C/L STA. 1148+63 for a total advance of 579' with a 
NET 21,873 CY's and a GROSS 26,248 CY's discharged into D/A 8.  (Dredging with 500' of Floating Plastic Pipeline.)  Cut Chocks - 
Spuds sinking too deep into softer material.  Pumping Water from 11:50 to 14:40 due to high winds and seas. (170 mins.)

MISCELLANEOUS
Cut Chocks - Spuds sinking too deep into softer material.  (1 hour, 15 mins.)

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0004 Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C 32

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

31 Mar 2017 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 32 0 5 37

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 1148+63 to C/L STA. 1139+23

 D/A 9 42,613 641,783
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 50 0 0 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________10 16

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

23:00

00:00

2

0

12:00

00:00

Beacon 22

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 59 °F / 78 °F 10 20

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

170

940

13,217

14,157

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,700 0 0

3,700

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

42,613 35,511

599,170 499,310

641,783 534,821

1,922.39 1,602.00

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,334 4,334

0 0

27 27

MOB DATE DREDGE START DEMOB DATE

03/08/2017 02/28/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

92 %

22 10

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 1 15

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 25

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 10

TOTAL NON-EFFECTIVE TIME 1 50

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

8 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

32W91278-16-D-0110  0004

31 Mar 2017 - Friday

Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud

Tender Faye Marie 360 24:00

Tender Michael S. 360 24:00

Tender Andy B. 360 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued dredging Section 7 downstation from C/L STA. 1148+63 to C/L STA. 1139+23 for a total advance of 940' with a 
NET 35,511 CY's and a GROSS 42,613 CY's discharged into D/A 8.  (Dredging with 500' of Floating Plastic Pipeline.)

MISCELLANEOUS
Grease Spuds & Travelling Block @ 09:10 to 09:20 (10 mins.)

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0004 Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C 33

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

01 Apr 2017 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 31 0 5 36

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 1139+23 to C/L STA. 1129+50

 D/A 9 44,109 685,892
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 50 0 0 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________10 16

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

23:00

00:00

2

0

13:00

00:00

Beacon 22

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 59 °F / 82 °F 9 20

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

170

973

14,157

15,130

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,460 0 0

3,460

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

44,109 36,758

641,783 534,821

685,892 571,579

2,092.13 1,743.46

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,831 3,831

0 0

31 31

MOB DATE DREDGE START DEMOB DATE

03/08/2017 02/28/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

88 %

21 5

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 1 15

CLEARING PUMP AND PUMP LINES 0 15

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 1 30

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

6 %

22 35
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

33W91278-16-D-0110  0004

01 Apr 2017 - Saturday

Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud

Tender Faye Marie 360 24:00

Tender Michael S. 360 24:00

Tender Andy B. 360 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 1 25

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

1 25

24 0

6 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued dredging Section 8 downstation from C/L STA. 1139+23 to C/L STA. 1129+50 for a total advance of 973' with a 
NET 36,758 CY's and a GROSS 44,109 CY's discharged into D/A 8.  (Dredging with 500' of Floating Plastic Pipeline.)

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0004 Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C 34

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

02 Apr 2017 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 31 0 5 36

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 1129+50 to C/L STA. 1124+74

 D/A 9 21,579 707,471
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 50 0 0 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________10 16

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

01:30

00:00

2

0

10:00

00:00

Beacon 22

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 67 °F / 77 °F 10 30

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

170

476

15,130

15,606

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,460 0 0

3,460

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

21,579 17,982

685,892 571,579

707,471 589,561

1,918.13 1,598.40

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,514 2,514

0 0

13 13

MOB DATE DREDGE START DEMOB DATE

03/08/2017 02/28/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

47 %

11 15

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 12 15

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 12 45

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

53 %

24 0
(CHARGEABLE TO COST OF WORK)

Page 67 of 88



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

34W91278-16-D-0110  0004

02 Apr 2017 - Sunday

Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud

Tender Faye Marie 360 24:00

Tender Michael S. 360 24:00

Tender Andy B. 360 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Skiff Survey Two 230 00:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued dredging Section 8 downstation from C/L STA. 1129+50 to C/L STA. 1124+74 for a total advance of 476' with a 
NET 17,982 CY's and a GROSS 21,579 CY's discharged into D/A 8.  (Dredging with 500' of Floating Plastic Pipeline.)  At 11:45 
began pumping water due to high winds and seas.

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0004 Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C 35

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

03 Apr 2017 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 31 0 5 36

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 1124+74 to C/L STA. 1122+78

 D/A 9 8,885 716,356
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 50 0 0 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________10 16

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

23:00

00:00

2

0

06:00

00:00

Beacon 22

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 63 °F / 78 °F 6 35

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

170

196

15,606

15,802

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,460 0 0

3,460

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

8,885 7,404

707,471 589,561

716,356 596,965

1,567.94 1,306.59

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,036 3,036

0 0

18 18

MOB DATE DREDGE START DEMOB DATE

03/08/2017 02/28/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

24 %

5 40

HANDLING PIPE LINES 0 20

HANDLING ANCHOR LINES 0 15

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 17 45

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 18 20

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

76 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

35W91278-16-D-0110  0004

03 Apr 2017 - Monday

Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud

Tender Faye Marie 360 24:00

Tender Michael S. 360 24:00

Tender Andy B. 360 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 06:00

Barge Crane Barge 108 0 12:00

Skiff Survey Two 230 00:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud resumed dredging Section 8 downstation at 18:05 from C/L STA. 1124+74 to C/L STA. 1122+78 for a total advance of 196' 
with a NET 7,404 CY's and a GROSS 8,885 CY's discharged into D/A 8.  (Dredging with 500' of Floating Plastic Pipeline.)

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0004 Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C 36

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

04 Apr 2017 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 31 0 5 36

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 1122+78 to C/L STA. 1116+38

 D/A 8 29,013 745,369
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 50 0 0 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________10 16

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

23:00

00:00

2

0

06:00

00:00

Beacon 22

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 71 °F / 75 °F 6 30

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

170

640

15,802

16,442

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,460 0 0

3,460

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

29,013 24,178

716,356 596,965

745,369 621,143

1,989.46 1,657.92

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,049 4,049

0 0

22 22

MOB DATE DREDGE START DEMOB DATE

03/08/2017 02/28/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

61 %

14 35

HANDLING PIPE LINES 0 35

HANDLING ANCHOR LINES 0 40

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 15

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 7 10

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 8 40

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

36 %

23 15
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

36W91278-16-D-0110  0004

04 Apr 2017 - Tuesday

Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud

Tender Faye Marie 360 24:00

Tender Michael S. 360 24:00

Tender Andy B. 360 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 06:00

Barge Crane Barge 108 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 45

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 45

24 0

3 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued dredging Section 8 downstation  from C/L STA. 1122+78 to C/L STA. 1116+38 for a total advance of 640' with a 
NET 24,178 CY's and a GROSS 29,013 CY's discharged into D/A 8.  (Dredging with 500' of Floating Plastic Pipeline.)

Dredge E. Stroud stopped Active dredging Operations at 1650hrs, and began pumping water, due to inclement weather/sea 
conditions.

MISCELLANEOUS
(LOST TIME) MISCELLANEOUS:  Change Gasket in Pontoon Bell (45 minutes).

SAFETY
Held JSA with dredge crew covering: Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, Crane 
Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0004 Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C 37

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

05 Apr 2017 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 31 0 5 36

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 1116+38 to C/L STA. 1116+38

 D/A 8 0 745,369
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 50 0 0 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________10 16

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

23:00

00:00

2

0

18:00

00:00

Beacon 22

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 59 °F / 78 °F 4 30 - 45

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

170

0

16,442

16,442

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,460 0 0

3,460

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

745,369 621,143

745,369 621,143

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,946 2,946

0 0

25 25

MOB DATE DREDGE START DEMOB DATE

03/08/2017 02/28/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

37W91278-16-D-0110  0004

05 Apr 2017 - Wednesday

Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud

Tender Faye Marie 360 24:00

Tender Michael S. 360 24:00

Tender Andy B. 360 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 06:00

Barge Crane Barge 108 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge E. Stroud continued pumping water, due to inclement weather/sea conditions (Winds: S/SW 30-45, Seas: 3' -6').

MISCELLANEOUS
SPILL BARGE is along side Dredge. 

No Spill Barge Data, Spill Barge Screenshot, Turbidity Test, or Dredge Swing Data was Collected, due to INCLEMENT WEATHER 
CONDITIONS.

SAFETY
Held JSA with dredge crew covering: Inclement Weather Hazards, Hand/Foot Placement, Adding Pontoons, Shifting Anchors, 
Cleaning Cutter Head & Pump, Welding Operations, Crane Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0004 Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C 38

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

06 Apr 2017 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 31 0 5 36

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 1116+38 to C/L STA. 1116+38

 D/A 8 0 745,369
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 50 0 0 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________10 16

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

-1

0

02:00

00:00

1

0

17:00

00:00

Beacon 22

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 54 °F / 70 °F 10 30 - 40

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

170

0

16,442

16,442

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,460 0 0

3,460

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

745,369 621,143

745,369 621,143

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,726 2,726

0 0

28 28

MOB DATE DREDGE START DEMOB DATE

03/08/2017 02/28/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

38W91278-16-D-0110  0004

06 Apr 2017 - Thursday

Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud

Tender Faye Marie 360 24:00

Tender Michael S. 360 24:00

Tender Andy B. 360 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 06:00

Barge Crane Barge 108 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge E. Stroud continued pumping water, due to inclement weather/sea conditions (Winds: S/SW 30-40, Seas: 3' -6').

MISCELLANEOUS
SPILL BARGE is along side Dredge. 

No Spill Barge Data, Spill Barge Screenshot, Turbidity Test, or Dredge Swing Data was Collected, due to INCLEMENT WEATHER 
CONDITIONS.

SAFETY
Held JSA with dredge crew covering: Inclement Weather Hazards, Hand/Foot Placement, Adding Pontoons, Shifting Anchors, 
Cleaning Cutter Head & Pump, Welding Operations, Crane Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0004 Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C 39

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

07 Apr 2017 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 31 0 5 36

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 1116+41 to C/L STA. 1109+80

 D/A 8 29,965 775,334
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 50 0 0 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________10 16

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

08:30

00:00

0

0

16:30

00:00

Beacon 22

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 54 °F / 70 °F 10 18-23

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

170

661

16,442

17,103

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,460 0 0

3,460

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

29,965 24,971

745,369 621,143

775,334 646,114

1,986.63 1,655.54

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,156 3,156

0 0

31 31

MOB DATE DREDGE START DEMOB DATE

03/08/2017 02/28/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

63 %

15 5

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 55

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 7 25

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 35

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 8 55

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

37 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

39W91278-16-D-0110  0004

07 Apr 2017 - Friday

Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud

Tender Faye Marie 360 24:00

Tender Michael S. 360 24:00

Tender Andy B. 360 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 06:00

Barge Crane Barge 108 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge E. Stroud continued pumping water, due to inclement weather/sea conditions (Winds: S/SW 30-40, Seas: 3' -6') until 07:25.
Dredge E. Stroud began Active Dredge Operations at 07:25 hrs, at C/L STA. 1116+41.

SAFETY
Held JSA with dredge crew covering: Inclement Weather Hazards, Hand/Foot Placement, Adding Pontoons, Shifting Anchors, 
Cleaning Cutter Head & Pump, Welding Operations, Crane Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0004 Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C 40

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

08 Apr 2017 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 31 0 5 36

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 1109+80 to C/L STA. 1101+42

 D/A 8 37,989 813,323
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 50 0 0 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________10 16

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

08:30

00:00

0

0

16:30

00:00

Beacon 22

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 47 °F / 72 °F 10 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

170

838

17,103

17,941

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,460 0 0

3,460

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

37,989 31,658

775,334 646,114

813,323 677,772

1,787.72 1,489.79

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,756 2,756

0 0

28 28

MOB DATE DREDGE START DEMOB DATE

03/08/2017 02/28/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

88 %

21 15

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 50

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 10

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 35

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 1 35

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

7 %

22 50
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

40W91278-16-D-0110  0004

08 Apr 2017 - Saturday

Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud

Tender Faye Marie 360 24:00

Tender Michael S. 360 24:00

Tender Andy B. 360 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 1 10

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

1 10

24 0

5 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge E. Stroud continued dredging Section 9 downstation from C/L STA 1109+80 to C/L STA 1101+42 for a total advance of 838' 
with a NET 31,658 CY's and a GROSS 37,989 CY's, discharged into D/A 8. (Dredging with 500' of Floating Plastic Pipeline).

MISCELLANEOUS
(LOST TIME WORK)  Weld Leak on Bell Pontoon ( 1 hr 10 min)

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0004 Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C 41

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

09 Apr 2017 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 31 0 5 36

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 1101+42 to C/L STA. 1092+85

 D/A 8 38,851 852,174
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 50 0 0 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________10 16

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

06:00

00:00

1

0

23:00

00:00

Beacon 22

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 51 °F / 75 °F 10 20

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

170

857

17,941

18,798

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,460 0 0

3,460

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

38,851 32,376

813,323 677,772

852,174 710,148

1,793.12 1,494.28

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,074 4,074

0 0

37 37

MOB DATE DREDGE START DEMOB DATE

03/08/2017 02/28/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

90 %

21 40

HANDLING PIPE LINES 0 50

HANDLING ANCHOR LINES 0 45

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 5

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 40

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 2 20

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

10 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

41W91278-16-D-0110  0004

09 Apr 2017 - Sunday

Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud

Tender Faye Marie 360 24:00

Tender Michael S. 360 24:00

Tender Andy B. 360 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued dredging Section 9 downstation from C/L STA. 1101+42 to C/L STA. 1100+00, Moved into Section 10 
Downstation from C/L STA. 1100+00 to C/L STA. 1092+85 for a total advance of 857' with a NET 32,376 CY's and a GROSS 38,851 
CY's discharged into D/A 8.(Dredging with 500' of Floating Plastic Pipeline.)

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge
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W91278-16-D-0110  0004 Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C 42

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

10 Apr 2017 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 31 0 5 36

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 1092+85 to C/L STA. 1087+20

 D/A 8 25,613 877,787
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 50 0 0 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________10 16

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

18:00

00:00

1

0

09:00

00:00

Beacon 22

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 68 °F / 78 °F 10 20

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

170

565

18,798

19,363

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,460 0 0

3,460

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

25,613 21,344

852,174 710,148

877,787 731,492

1,807.98 1,506.64

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,061 3,061

0 0

30 30

MOB DATE DREDGE START DEMOB DATE

03/08/2017 02/28/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

59 %

14 10

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 35

CLEARING PUMP AND PUMP LINES 0 15

CLEARING CUTTER OR SUCTION HEAD 0 35

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 15

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 1 40

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

7 %

15 50
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

42W91278-16-D-0110  0004

10 Apr 2017 - Monday

Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud

Tender Faye Marie 360 24:00

Tender Michael S. 360 24:00

Tender Andy B. 360 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 8 10

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

8 10

24 0

34 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued dredging Section 10 downstation from C/L STA. 1092+85 to C/L STA. 1087+20 for a total advance of 565' with a 
NET 21,344 CY's and a GROSS 25,613 CY's discharged into D/A 8. (Dredging with 500' of Floating Plastic Pipeline.)

MISCELLANEOUS
(MISCELLANEOUS 0%)   2 hrs 15 min; Weld Pipe Leaking (Pontoon Line)
                                                   25 min; Change "Air Valve" on Cooper Engine
                                           5 hrs 30 min; Broke Spud Cable/Ripped Hole in Spud
                   TOTAL 0%:    8 hrs 10 min

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0004 Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C 43

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

11 Apr 2017 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 31 0 5 36

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 1087+20 to C/L STA. 1086+18

 D/A 8 4,624 882,411
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 50 0 0 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________10 16

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

02:00

00:00

1

0

09:00

00:00

Beacon 22

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 68 °F / 78 °F 10 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

170

102

19,363

19,465

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,460 0 0

3,460

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

4,624 3,853

877,787 731,492

882,411 735,345

840.73 700.55

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,061 3,061

0 0

30 30

MOB DATE DREDGE START DEMOB DATE

03/08/2017 02/28/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

23 %

5 30

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

5 30
(CHARGEABLE TO COST OF WORK)

Page 85 of 88



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

43W91278-16-D-0110  0004

11 Apr 2017 - Tuesday

Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud

Tender Faye Marie 360 24:00

Tender Michael S. 360 24:00

Tender Andy B. 360 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 24:00

Barge Crane Barge 108 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 17 0

COLLISIONS 0 0

MISCELLANEOUS 1 30

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

18 30

24 0

77 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued dredging Section 10 downstation from C/L STA. 1087+20 to C/L STA. 1086+18 for a total advance of 102' with a 
NET 3,853 CY's and a GROSS 4,624 CY's discharged into D/A 8. (Dredging with 500' of Floating Plastic Pipeline.)

MISCELLANEOUS
(MISCELLANEOUS 0%)   1 hr 30 min; Complete welding on Hole/Crack in Starboard Spud.

At 0700 hrs, Finished Cut/Project Completed.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0004 Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C 44

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

12 Apr 2017 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge E. Stroud 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

24 0 3,800 0 0 31 0 5 36

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)C/L STA. 1087+20 to C/L STA. 1086+18

 D/A 8 0 882,411
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 50 0 0 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________10 16

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

00:00

00:00

2

0

10:00

00:00

Beacon 22

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Non Work Day 63 °F / 79 °F 0.25 12

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

19,465

19,465

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

882,411 735,345

882,411 735,345

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

1,216 0

0 0

62 0

MOB DATE DREDGE START DEMOB DATE

03/08/2017 02/28/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

44W91278-16-D-0110  0004

12 Apr 2017 - Wednesday

Maintenance Dredging of Biloxi Harbor Mike Hooks, L.L.C

NAME AND TYPE
Dredge E. Stroud

Tender Faye Marie 360 24:00

Tender Michael S. 360 24:00

Tender Andy B. 360 24:00

Barge Derrick Barge 0 24:00

Barge Supply Barge 0 24:00

Barge Spill Barge 0 00:00

Barge Crane Barge 108 0 12:00

Skiff Survey Two 230 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 24 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
E. Stroud continued demobilization.

SAFETY
Held JSA with dredge crew covering:  Adding Pontoons, Shifting Anchors, Cleaning Cutter Head & Pump, Welding Operations, 
Crane Operations, & Cleaning/Painting on dredge
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CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and

material used and work performed during this Reporting period are in compliance with the contract

plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE


